
Office of the Independent Monitor 
Modified Consent Decree 
333 So. Beaudry Avenue, 18th Floor 
Los Angeles, California 90017 
Tel: (213) 241-1797 
Fax: (213) 241-7551 

August 7, 2014 

Deneen Evans Cox 
Associate General Counsel 
LAUSD, Office of the General Counsel 
333 South Beaudry Avenue, 20th Floor 
Los Angeles, California 90017 

Dear Ms. Cox: 

I have reviewed your Aug. 6, 2014, letter regarding the District’s request to make changes to the frequency usage 
requirements of the MiSIS Gradebook. The letter and attached Aug. 1, 2014 Informative to the Board of Education 
and Superintendent, give several reasons for the proposed changes from mandating the full implementation of the 
Gradebook from the beginning of this school year to Nov. 17, 2014 and Jan. 12, 2015, for elementary and secondary 
teachers, respectively.  

It is the understanding of the Office of the Independent Monitor (OIM) that all of the preparations for the full 
implementation of the Gradebook module of MiSIS have been completed by the MiSIS team. Further, the District met 
this requirement in August 2013 and have piloted the program as well as provided training to educators over the past 
year. Since then, feedback from educators regarding the Gradebook has been incorporated into the enhancements 
of the module with several hundred teachers having used the program with no known major obstacles. Based on the 
OIM’s ongoing monitoring, the MiSIS team’s training approach has been tested, refined and readied for rollout as 
scheduled with Milestone #8. 

It is apparent that the District’s decision not to implement the MiSIS gradebook at this time has little to do with the 
technical work done or readiness of the module. It appears, rather, that this decision is based on factors other than 
the system readiness. It is unclear in both your letter and in the Informative how this delay will prevent similar 
problems in the future. This decision, once made, deems the District’s effort toward achieving Milestone #8 as not 
meeting the requirements. 

The District’s actions did not include thorough consultation with the OIM and no consultation with the plaintiffs. There 
is sufficient history to adhere to the expectation that any proposed changes to the MiSIS Implementation Plan be 
provided to the parties in advance of any decisions being made. The timing of such request also creates a difficult 
situation for the IM and the plaintiffs to agree to such changes, since the denial of this request carries serious 
implications to the educators and particularly parents who will not benefit from the ineffective implementation of the 
Gradebook module. Given this, the District must go forward with these modifications because the alternative will be 
of no benefit and lead to misinformation to parents.  
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Appendix G



There are still significant challenges to overcome in the implementation process, most notably getting all charter 
schools on board with MiSIS. If there are additional issues and/or changes to be proposed to the MiSIS Plan, the 
District must follow the process agreed upon by the parties. These proposals must be provided with sufficient 
anticipation and not a few days before the rollout. To be clear, it is the OIM’s expectation that all charter schools will 
be using MiSIS beginning this school year.   

Sincerely, 

David Rostetter, Ph.D. 
Independent Monitor 

c:  John Deasy, Matt Hill, Ron Chandler, David Holmquist, Robert Myers, Catherine Blakemore, Sharyn Howell, 
Diane Pappas, Brigitte Ammons, Veronica Smith 




